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de maximis, inc. 

May 17, 2010 

Ms. Stephanie Vaughn 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 7 35-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No_ 36 -April 2010 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Vaughn: 

de maximis, inc. is submitting this Monthly Progress Report for the above­
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 

• On April 3, CPG and EPA held a conference call to discuss objectives of a 
caged bivalve study. 

• On Apri 6, CPG Modeling Team and EPA and contractors held a monthly 
Lower Passaic River/Newark Bay Modeling Program progress call. 

• On April 14, CPG, EPA and contractors held a conference call to discuss 
collection of additional data (settling velocity and grain size) during the 
spring 2010 Physical Water Column Monitoring (PWCM) survey. 

• On April 26, CPG, EPA and contractors held a conference call to discuss 
the caged bivalve study and SOPs. 
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• On April 28, CPG, EPA, and contractors held a conference call to discuss 
a 201 O Bathymetry Survey and schedule. 

Correspondence 

• On April 1, EPA provided comments on the draft CPG Data Usability Plan. 
• On April 2, EPA's contractor provided a list of changes made to SEDZL-J 

Sediment Transport Model Code (now identified as SEDZL-JS). 
• On April 6, CPG provided EPA an update on the blue crab split sample 

processing. 
• On April 7, CPG notified EPA that it had retained the New York Academy 

of Sciences (NYAS) to conduct a a survey of the ongoing sources to the 
Lower Passaic River (LPR) using the methodology that was previously 
employed and documented in their report in the approach outlined in Safe 
Harbor: Bringing People and Science Together to Improve the New 
York/New Jersey Harbor, Collaborative Problem Solving Using An 
Industrial Ecology Approach, January 2008 that was implemented during 
the NYAS NY/NJ Harbor Project. 

• On April 12, CPG uploaded Revision 5 of the PWCM QAPP to the 
PREmis database. 

• On April 12, EPA notified the CPG that the EPA lab used for receiving split 
samples from the LPR and Newark Bay (NB) PWCM transect surveys 
would be closed during the week of April 25. 

• On April 15, CPG submitted the March Progress Report to EPA. 
• On April 15, EPA provided CPG a revised version of RCATOX code from 

EPA's contractor. 
• On April 16, CPG uploaded the draft Risk Analysis and Risk 

Characterization (RARC) plan to the EPA PREmis Digital Library. 
• On April 19, CPG provided a revised schedule for field activities for the 

April PWCM servicing event in response to the EPA lab closure schedule. 
• On April 20, CPG submitted the Fish/Decapod QAPP Addendum No. 3 to 

EPA outlining the late spring/early summer fish community survey. 
• On April 20, CPG submitted the Benthic QAPP Addendum No. 1 for the 

spring and summer benthic invertebrate community surveys to EPA. 
• On April 26, CPG submitted the revised Fish/Decapod QAPP - Fish 

Sampling and Composting Memorandum, Part 1 to EPA. 
• On April 27, CPG submitted the Avian Survey QAPP Addendum to EPA. 
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• On April 29, EPA provided CPG with bathymetry survey objectives for the 
requested 2010 Bathymetry Survey. 

• CPG continued the spring 2010 PWCM deployment with a servicing/ 
transect survey conducted April 28 through May 2. 

• CPG Modeling Team initated work on the HydroQual SEDZL-JS Sediment 
Transport Model Code. 

• CPG Modeling Team continued work on the SEDZL-J Sediment Transport 
Model Code. 

• CPG continued reviewing the NB physical water column monitoring data 
collected by Sommerfield and Chant. 

• CPG began reviewing data from a March 16 wet weather PWCM event. 
• CPG continued reviewing the fall 2009 PCWM data. 
• CPG continued planning and preparation activities for the Chemical Water 

Column Monitoring (CWCM) QAPP. 
• CPG continued preparation of Risk Assessment Technical Memos as 

requested by EPA in comments on the approved Problem Formulation 
Document, Fish/Crab Tissue and Benthic Survey QAPPs. 

• CPG completed work on the Risk Analysis and Risk Characterization Plan 
(RARC Plan), including Appendix A (COPC Selection Process Technical 
Memo) and Appendix B (Background Approach Technical Memo). 

(b) Results of Sampling and Tests 

• On April 9, updated sensor data from the 2009 fall PWCM moorings were 
submitted to EPA via the PREmis portal. 

• On April 15, copies of raw preliminary sediment data collected pursuant to 
the 2009 Benthic Survey QAPP were submitted to EPA. 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 

• CPG will continue the spring deployment of the PWCM program. 
• CPG will conduct the second PWCM instrument servicing and transect 

event in mid May. 
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• CPG will continue reviewing the fall 2009 PWCM data. 
• CPG will continue planning activities for the CWCM QAPP. 
• CPG will complete and submit in May the Field Sampling Plan Volume 2 

(FSP2) plans for 2010 Benthic Tissue QAPP Addendum, 2010 Fish Tissue 
Collection (Mummichog) QAPP Addendum and 2010 Mummichog Co­
located Sediment Sampling Benthic QAPP Addendum. 

• CPG will complete and submit a Toxicity Reference Value (TRV) 
Technical Memo in May. 

• CPG will complete and submit a revised sample analysis plan for fish (part 
2) in May. 

• CPG will complete and submit a Habitat Survey QAPP Addendum during 
the period. 

• CPG will initiate FSP2 spring field work in late May. 
• CPG Modeling Team will continue work on Sediment Transport Model 

codes SEDZL-JS and SEDZL-J. 
• CPG will participate in monthly LPR/NB Modeling Program progress calls 

with EPA and EPA contractors. 
• CPG will participate in the semi-annual LPR/NB Modeling Program 

Meeting scheduled for June 23, 2010. 

(d) Problems encountered and anticipated problems. actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

• None encountered. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

de maximis, in 

Wi lard . Pot 
Project Coordina 
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cc: Pat Hick, EPA Office of Regional Counsel 
Alice Yeh, EPA 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Laura Kelmar, AECOM 
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